




Roosevelt Drive - Phase Three 
Duration: Approx 3 Weeks
Work begins after the Old Road Phase One, Two and Three are complete

TM
 Narrow Lane
 Roosevelt Drive open as usual

Works
 Complete road crossing from Phase One
 Install 130m of ducting in footway
 Install feeder pillar and bus gate controller
 Install new signage
 Install new white lines

KEY

-  Roosevelt Drive Works Area
-  Cone

Drawing Title:
 Churchill Drive Phasing Plans
 Roosevelt Drive Phase 3

Drawing Number: Roosevelt_Phase3
Scale: NTS
Drawn By: JCox
Date: 24/08/17
Revision: RevA

**Drawings are subject to change*